

Tasks

Name	Begin date	End date
Project start	03/04/2023	03/04/2023
Hiring and train 2 new Team Members	03/04/2023	08/12/2023
Hired 2 FTE	01/04/2024	01/04/2024
Prepare order semitrailer	03/04/2023	01/05/2023
Place order semitruck	02/05/2023	02/05/2023
Delivery semitruck	01/04/2024	01/04/2024
Create organisationplan year 1	01/01/2024	14/06/2024
Aproval organisationplan year 1	01/10/2024	01/10/2024
Present Progress report 1	01/04/2024	01/04/2024
<i>Attach Semestrial report 1</i>		
<i>Attach Semestrial report 2</i>		
<i>Attach report steering commitee year 1</i>		
<i>Attach protocols year 1</i>		
Developp new course 1	03/04/2023	21/06/2024
New course developped 1	31/07/2024	31/07/2024
<i>Deliver protocols</i>		
Further developp exisiting course 1	03/04/2023	21/06/2024
Exisiting course further developped 1	31/07/2024	31/07/2024
<i>Deliver protocols</i>		
Evaluate activities Year 1	15/07/2024	26/07/2024
Activity evaluation 1	31/07/2024	31/07/2024
<i>deliver Formulars</i>		
Impact WP2 Year 1	31/07/2024	31/07/2024
<i>Objectives : 90 activities,9 locations 760 attendances</i>		
Create organisationplan year 2	01/01/2025	17/06/2025
Approval organisationplan year 2	01/10/2025	01/10/2025
Present Progress report 2	01/04/2025	01/04/2025
<i>Attach Semestrial report 1</i>		
<i>Attach Semestrial report 2</i>		
<i>Attach report steering commitee year 2</i>		
<i>Attach protocols year 2</i>		
Developp new course 2	31/07/2024	01/07/2025

Tasks

Name	Begin date	End date
New course developped 2 <i>Deliver protocols</i>	31/07/2025	31/07/2025
Further develop exisiting course 2	31/07/2024	15/07/2025
Exisiting course further developped 2 <i>Deliver protocols</i>	31/07/2025	31/07/2025
Evaluate activities Year 2	15/07/2025	28/07/2025
Activity evaluation year 2 <i>deliver Formulars</i>	31/07/2025	31/07/2025
Impact WP2 Year 2 <i>Objectives : 150 activities, 15 locations 1260 attendances</i>	31/07/2025	31/07/2025
Create organisationplan year 3	01/01/2026	09/09/2026
Aproval organisationplan year 2	01/10/2026	01/10/2026
Final Progress report <i>Attach Semestrial report 1 Attach Semestrial report 2 Attach report steering commitee year 3 Attach protocols year 3</i>	01/04/2026	01/04/2026
Developp new course 3	31/07/2025	15/07/2026
New course developped 3 <i>Deliver protocols</i>	31/07/2026	31/07/2026
Further develop exisiting course 2	31/07/2025	15/07/2026
Exisiting course further developped 3 <i>Deliver protocols</i>	31/07/2026	31/07/2026
Evaluate activities Year 3	15/07/2026	28/07/2026
Activity evaluation Year 3 <i>deliver Formulars</i>	31/07/2026	31/07/2026
Impact WP2 Year 3 <i>Objectives : 180 activities, 18 locations 1800 attendances</i>	31/07/2026	31/07/2026
Implementation of custom-made experienc in technology and sciences	01/04/2024	15/07/2026
Portfolio of the new educational courses and trainer tutorial Year 1	31/07/2024	31/07/2024
Portfolio of the new educational courses and trainer tutorial Year 2	31/07/2025	31/07/2025
Portfolio of the new educational courses and trainer tutorial Year 3	31/07/2026	31/07/2026

Tasks

Name	Begin date	End date
Analysis of the evaluation forms from the participants of the TT Workshops Year 1	31/07/2024	31/07/2024
Analysis of the evaluation forms from the participants of the TT Workshops Year 2	31/07/2025	31/07/2025
Analysis of the evaluation forms from the participants of the TT Workshops Year 2	31/07/2026	31/07/2026
Train the trainer	03/04/2023	01/10/2026
Dissemination plan to establish a long-term and sustainable link to stakeholders and target groups	01/04/2024	01/04/2024
Support network created	01/04/2025	01/04/2025
Communication/visibility	03/04/2023	01/10/2026

Gantt Chart

